
PROPOSAL EVALUATION 
IRWM Grant Program – Planning Grant, Round 2, FY 2011-2012 

Department of Water Resources Division of Integrated Regional Water Management 

Applicant Semitropic Water Storage District 
Project Title Poso Creek IRWM Plan Update and 

Improvement Proposal 
 
 

County Kern 
Grant Request  $690,000 
Total Project Cost $1,365,113 
 
 

Project DescriptionThe Proposal builds upon the progressmade with regard to integrated regional water 
management planning and project implementation within the Poso Creek Region since formation of the Poso 
Creek Regional Water Management Group (RWMG) in 2005.  Specifically, this Proposal is intended to help fund 
the planning necessary to update and improve the adopted 2007 IRWM Plan, such that it is compliant with 
present standards; to advance project “readiness” through selected preliminary engineering studies; and to 
enhance public outreach.   

Evaluation Summary 

Scoring Criterion Score 
Work Plan 6 
DAC Involvement 6 
Schedule 3 
Budget 6 
Program Preferences 5 
Tie Breaker 0 

 Total Score 26 
 

 Work Plan The criterion is marginally addressed and documentation is incomplete and insufficient.  It is 
not clear that this Work Plan will result in a standards-compliant IRWM Plan. The score is awarded based 
on the following: (1) Subtasks identified in Task 3 (IRWM Standards Update) in the Work Plan do not 
correspond clearly to the work identified in Table 2 that summarizes the “Potential Revisions and 
Documentation Needed” for the IRWMP to meet all standards.  (2) Task 1 indicates that the applicant has 
not yet decided on the steps to produce a standards compliant plan, instead requiring DWR provide 
“verification” that a submitted “Plan Update Outline” will result in a plan update that “complies with the 
requirements of DWR.” The intent of the work plan is to allow the applicant to control the development 
of the plan and demonstrate to DWR that the plan will meet current standards. The proposed process 
seems to fall short of this intent. (3) Applicant is proposing $650,113 be included as funding match for 
completed work (per Budget Table, Att. 4). However, the Applicant does not provide a breakdown of this 
work describing tasks and subtasks (nor is this found in the Budget table or Schedule).  Instead, Applicant 
proposes that as Task 1, for past cost share, DWR will determine if these past costs are eligible as match. 
Thus, it is not possible for reviewers to determine if costs for past work are even related to the proposed 
Work Plan scope.  

 DAC Involvement The criterion is less than fully addressed and documentation or rationales are 
incomplete or insufficient. The score is awarded based on the following: (1) Tasks within the Work Plan 
that show how the IRWM Region will facilitate and support sustained DAC participation in the IRWM 
planning process are not defined beyond updating the Plan’s Region Description to reflect past activities. 
These activities include the addition of a DAC-representative voting member to the RWMG, and the 
inclusion of DAC projects into their Round 1 Implementation grant.  (2) Task 5.3 (DAC feasibility studies 
for wastewater projects for the cities of Shafter and Delano) address DAC projects directly. However, the 
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Work Plan does not seem to contain activities or actions that imbed long term engagement of DAC’s into 
the IRWM Plan. 

 Schedule The criterion is less than fully addressed and documentation or rationales are incomplete or 
insufficient. Applicant provides a schedule, in Gantt chart format. The score is awarded based on the 
following: (1) The schedule contains inconsistencies relative to the Work Plan tasks, including many sub-
tasks and sub-sub tasks (Tasks 4, 5 and 6) that are not included within the Work Plan (Att. 3). (2) While 
the Applicant indicates August 6, 2012, as the assumed effective date of the grant agreement and an end 
date within two years, the Applicant insufficiently shows completed work as a milestone by August 6, 
2012, (Section A), and thus does not indicate when this work was done. Reviewers could not tell if this 
work is pre or post 9/30/2008. (4) As described in Work Plan, the Schedule does not break out work 
already completed, as specific tasks. 

 Budget The criterion is less than fully addressed and documentation or rationales are incomplete and 
insufficient. Applicant provides a Budget table and explanatory text. The score was awarded based on the 
following:   (1) Lump sums are submitted for work in Task 5.1 (Regional Water Supply and Flood 
Management Projects), but it is unclear what each lump sum will produce, especially in consideration of 
prior work done for each of these projects described in the provided Poso brochure. In addition, a 
justification for why lump sum estimations are adequate in these instances was not included.  (2) 
Applicant states that they have “shown 49% funding match ($675,113/$1,365,113) to be considered as 
eligible expenses in support of the IRWM Plan Update,” but, the breakdown of the funding match in the 
Budget (or Work Plan, Schedule) does not adequately support the Applicant’s statement. (3) The 
breakdown of the funding match in the application Introduction on page 9 shows historical (2009-2011) 
local expenditures for RWMG Coordination to be $184,067; it is not specified how this activity 
contributed to the update of the IRWM Plan. (4) Budget table includes line item estimates for some work 
plan tasks, but also includes additional tasks not described in the Work Plan, such as Task 4 and 5 (Work 
Plan, Page 25), and thus is inconsistent. 

 Program Preference The Proposal demonstrates that 12 of 15 Program Preferences will be met upon 
IRWM Plan implementation.  

 Tie Breaker Not Applicable. 


